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CAPITAL PLAN STATUS REPORT

JUNE 2014

Major Projects — Description and Status

Projects Approved FY2009-2010, FY2010-2011,
FY2012-2013, and FY2013-2014

Section |

Notes:

o

Resolution RS2009-746 was a combination of new capital projects to be undertaken and a
number of existing capital projects that the administration wanted to continue. This Quarterly
Capital Plan Status Report will begin with those projects approved in FY2009-10.

Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the
FY2011 Capital Spending Plan.

Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-
2013 Capital Spending Plan.

Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000.

Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000.

Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety,
Economic Development, and Livability. Projects not falling under those headings are listed in
the All Other section.

Project ID — The Project Number assigned in the annual Capital Improvements Budget (CIB).
Project Name — The name assigned to the major project as listed in the CIB.

Amount Approved — For new projects, the amount approved is the initial balance as approved
in the Capital Spending Plan Legislation. For existing capital projects, the amount approved is
the remaining balance as of July 1, 2009.

Amount Spent — Amount of actual expenses incurred since project inception.

Encumbrances — Contracted amounts committed; but not yet spent.

Balance Remaining — Calculated result of Amount Approved less Amount Spent less
Encumbrance.

Difference Spent from Prior Quarter — The net change in the Amount Spent for the project
from the previous quarterly report to the current report.

Endnotes for Negative Differences from Prior Period — Details any negative balances
occurring in the “Difference Spent from 3Q FY2014” column.






EDUCATION
98 Projects Totaling $346,043,386

Cane Ridge High School

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 3Q FY2014
03BE0005 Bus Replacement 2,500,000 2,500,000 0 0 0
03BE0010 Crieve Hall Elementary 4,327,000 4,327,000 0 0 0
03BE0012 ADA Compliance 3,152,029 3,093,823 0 58,206 1,290,155
03BE0028 Haywood Elementary 3,807,000 3,807,000 0 0 0
03BE0040 Madison Middle School 8,488,000 8,488,000 0 0 0
03BE0053 Roof Replacement / 2,000,000 2,000,000 0 0 0
Repairs
03BE0055 Maintenance 8,971,979 8,716,152 0 255,827 101,710
Emergencies
03BE0057 MNPS Technology 5,000,000 5,000,000 0 0 0
03BE0063 Wharton Elementary 7,147,000 7,147,000 0 0 0
07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0
08BE0006 MNPS Energy Retrofits - 15,000,000 15,000,000 0 0 0
FY2010
09BE0007 Glengarry Elementary 2,321,000 2,321,000 0 0 0
Renovation
09BEO009 Glenview Elementary 2,630,000 2,630,000 0 0 0
Renovation
09BE0028 Entry Vestibule Security 330,000 330,000 0 0 0



EDUCATION (continued)

Amaqui Elementary School

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 3Q FY2014
09BE0029 Football Stadium Lighting 550,000 550,000 0 0 0
10AC0003 Douglas - HeadStart 482,180 19,173 0 463,007 2,439
Facility
10AC0004 North HeadStart - 2,152,450 20,889 0 2,131,561 0
Kitchen
10BE0O002 MNPS Capital 1,400,000 1,400,000 0 0 0
Contingency
Schools - Capital 2,000,000 2,469,568 0 (469,568) (38,362)
Contingency
03BEO005 Bus Replacment 5,000,000 5,000,000 0 0 0
03BE0057 Technology 5,000,000 5,000,000 0 0 0
04BE0002 Cane Ridge Elementary 15,000,000 14,949,651 0 50,349 1,295,523
11BEQ0002 Highland Heights 10,000,000 9,742,213 0 257,787 70,187
Renovation
QsSCB QSCB Gateway Elem 3,070,000 3,070,000 0 0 0
Addition
QsCB QSCB Old Brick Church 142,224 142,224 0 0 0
MS Roof
QSCB QSCB Percy Priest 86,250 86,250 0 0 0
Elem HVAC
QSCB QSCB Pennington Elem 372,000 372,000 0 0 0
Roof
QsCB QSCB Overton HS Gym 500,000 500,000 0 0 0
HVAC
QsCB QSCB Murrell School 294,500 294,500 0 0 0
Roof



EDUCATION (continued)
|

£

Meigs Middle Magnet School

Project ID

QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB

QSCB

Project Name

QSCB Apollo Middle
Roof

QSCB McGavock HS
Roof

QSCB M L King HS
Gym HVAC

QSCB Hume Fogg HS
Roof

QSCB Antioch HS Roof

QSCB Haywood Elem
Roof

QSCB Hermitage Elem
Renovation

QSCB East Lit Gym
HVAC

QSCB Cole Elem Roof

QSCB Caockrill Elem
Roof

QSCB Lakeview Elem
Roof

QSCB Hiliwood HS
Gym HVAC

QSCB Chadwell Elem
Renovation

QSCB Gateway Elem
Renovation

Amount
Approved

700,000
2,421,000
500,000
647,630
1,405,000
349,098
4,645,000
500,000
115,000
741,000
165,000
500,000
4,476,000

2,433,000

Amount
Spent

700,000
2,421,000
500,000
647,630
1,405,000
349,098
4,645,000
500,000
115,000
741,000
165,000
500,000
4,476,000

2,433,000

Biii
e T \

Difference

Balance Spent from

Encumbrance Remaining 3Q FY2014

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0



EDUCATION (continued)

Carter — Lawrence Elementary Magnet

Project ID

QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
QSCB
03BE0002
03BE0005
03BE0034
03BE0053
03BE0055

03BE0056

Project Name

QSCB Litton Middle
Addition

QSCB McGavock HS
Gym HVAC

QSCB McMurray
Middle Roof

QSCB J T Moore
Middle HVAC
QSCB Stratford HS
Roof

QSCB Wright Middle
Roof

QSCB Litton Middle
Renovation

QSCB Dupont Hadley
MS HVAC

QSCB Goodlettsville MS
Roof

Norman Binkley
Renovation

MNPS Bus / Vehicle
Replacement

Joelton Middle School
Renovation

MNPS Miscellaneous
Construction Projects
MNPS Miscellaneous
Maintenance Projects
Stratford High School
Renovation

Amount
Approved

1,976,000
832,000
555,000
201,250
892,065
233,200

5,896,000
138,000
487,740

6,500,000

10,000,000

6,900,000

3,907,346

3,000,000

20,100,000

Amount
Spent

1,976,000
832,000
555,000
201,250
892,065
233,200

5,896,000
138,000
487,740

5,584,928

10,000,000

5,884,245

4,102,520

2,885,243

763,140

Encumbrance

0

Balance
Remaining

0

915,072

1,015,755
(195,174)
114,757

19,336,860

Difference
Spent from
3Q FY2014

0

1,315,010

1,996,128
776,224
186,933

429,971



EDUCATION (continued)

West End Middle School

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 3Q FY2014
03BE0057 MNPS Technology 7,625,645 7,625,645 0 0 0
Improvements
04BE0006 Antioch Middle 11,000,000 9,254,160 0 1,745,840 3,117,619
Renovation
04BE0030 Rose Park Middle 8,500,000 7,684,434 0 815,566 1,995,282
School Renovation
09BE0030 Hume Fogg Gym 7,900,000 988,881 0 6,911,119 81,647
Addition and Land
Purchase
12BE0007 Antioch Land for New 1,100,000 1,012,368 0 87,632 0
Elementary and Middle
School
13BE0013 A Z Kelley Elementary 2,600,000 2,475,760 0 124,240 126,523
Renovation
13BE0015 Julia Green Elementary 1,000,000 993,502 0 6,498 4,443
Land Purchase /
Expansion
13BE0030 Henry Oliver Middle 3,700,000 2,965,556 0 734,444 1,130,124
School Renovation
13BE0045 John Early Middle 3,700,000 112,010 0 3,587,990 542
School Renovation
MNPS MNPS FY13 Capital 3,000,000 3,000,000 0 0 0
Contg Contingency
MNPS MNPS Omnibus 3,702,800 3,702,800 0 0 3,702,800
Omnibus  Projects
03BEO005 Bus Replacements - 3,000,000 1,639,329 0 1,360,671 1,177,140
Mandatory
03BE0026 Goodlettsville Middle 20,176,000 683,487 0 19,492,513 324,198

School -Replacement



EDUCATION (continued)

| ———————

- ﬂ'ﬂ

John Early Museum Magnet Middle School

Difference
Amount Amount Balance Spent from

Project ID Project Name Approved Spent Encumbrance Remaining 3Q FY2014

03BE0053 Roof Repairs and 3,000,000 2,640,892 0 359,108 855,352
Replacements

03BE0057 Technology 7,374,355 5,531,167 0 1,843,188 (1,618,061)
Improvements

13BE0014 Granbery Elementary - 3,079,000 630,799 0 2,448,201 526,903
12 Classroom Addition

13BE0019 Maxwell Elementary - 3,079,000 98,425 0 2,980,575 9,502
12 Classroom Addition

13BEQ0035 Shayne Elementary - 12 3,079,000 113,520 0 2,965,480 72,227
Classroom Addition

13BE0041 ADA Compliance / 1,000,000 56,370 0 943,630 56,342
Accommodations

13BE0043 Antioch Cluster - New 16,899,000 768,952 0 16,130,048 474,061
Elementary School

13BE0047 Julia Green Elementary - 425,000 254,755 0 170,245 110,255
Site Improvements

14BE0020 Madison Middle School - 3,105,000 208,787 0 2,896,213 80,016
12 Classroom Addition

14BE0024 McGavock High School - 750,000 282,297 0 467,703 243,904
Fire Safety
Improvements

14BE0035 Waverly-Belmont 8,500,000 265,580 0 8,234,420 168,040
Elementary -
Addition/Renovation

14BEQ0037 Asbestos Environment 1,000,000 240,663 0 759,337 172,898
Abatement

14BEQ0039 Maintenance / Furniture 42,373 34,199 0 8,174 (8,174)
Allocation

14BE0038 Asphalt Paving 1,000,000 509,973 0 490,027 301,237

10



EDUCATION (continued)

—————

[
Eakin Elementary School

Project ID

14BE0039
14BEQ042
14BEQ042
14BEQ045
14BEQ048
14BEQ049
14BEQ050
14BE0050
14BE0050
14BEQ050
14BEQ050
MNPS
Contg

MNPS
Contg

Project Name
Casework Furniture Lab
Upgrades
Emergency Maintenance
- Entry Vestibules
Emergency Maintenance
Projects
HVAC Upgrades and
Replacements
Plumbing Repairs and
Boiler Upgrades
Security Upgrades

MS Track Upgrades
HS Track Upgrades

Stadium Lighting
Upgrades
MS Athletic Fields

HS & MS Stadium
Upgrades

MNPS Percent for the
Arts Contingency
MNPS Capital
Contingency Funds

Amount
Approved
1,730,000

2,824,548
600,000
4,670,000
2,500,000
4,752,924
61,000
1,000,000
339,000
300,000
300,000
455,800

3,958,000

Summary for EDUCATION (98 Projects)

TOTALS

Amount
Spent

6,014
1,057,603
392,490
1,739,075
285,029
3,123,844
0

299,720

431

36,640

pua—

s

Encumbrance

0

$346,043,386 $229,995,659 $0

Balance

Remaining
1,723,986
1,766,945
207,510
2,930,925
2,214,971
1,629,080
61,000
700,280
338,569
300,000
263,360

455,800

3,958,000

Difference
Spent from
3Q FY2014

8,945,864

963,057
35,985
1,276,478
198,486
1,710,831
0

150,871

35,040

(345,708)

$116,047,727 $33,501,642

11



PUBLIC SAFETY
54 Projects Totaling $262,976,109

Fire Station 9

Project ID Project Name

01PD012  AFIS Project with JIS

07F10018  West Precinct -
Planning, Land, Design

07PD0003 Training Academy
Facility List

08FI0024  Crime Lab - Police

09FDO0001 Fire Dept - Master Plan
Renovation

09PDO0001 West Precinct -
Construction

09PD0006 SWAT Bomb Fleet
Storage

09PDO0007 Crime Lab -

Construction / Equipping
E-911 Temporary
Training Facility

Fire Station 35 -
Renovation

Fire Training Tower

10ENO0001
10FD0001
10FD0003

10FD0004 Fire - Equipment USD

10GS0025 Criminal Justice Center
Renovation

10GS0028 Storm Sirens

Amount
Approved
36,932

1,696,718
698,000
509,575

9,182,441

11,252,500
343,800
12,487,700
548,642

2,000,000

2,300,000
118,400

1,594,468

213,162

Amount
Spent
1,696,718
73,358
509,575
9,165,678

11,156,849

12,455,037
548,642
2,000,000
1,600,000
91,386
1,586,643

92,549

Encumbrance
0

Balance
Remaining
36,932

624,642

16,763
95,651
343,800

32,663

700,000
27,014
7,825

120,613

Difference

Spent from

3Q FY2014
0

29,158

(30)

6,697

12



PUBLIC SAFETY (Continued)

East Police Precinct

Difference
Amount Amount Balance Spent from

Project ID Project Name Approved Spent Encumbrance Remaining 3Q FY2014

10J10001  OQJIES System 532,957 484,855 0 48,102 0

10PD0001 Planning - Additional 500,000 500,000 0 0 347,574
Police Precincts

10PD0002 Records Management 1,489,164 988,884 0 500,280 31,094
Software

10PD0004 Police Facility 175,380 175,380 0 0 0
Renovations

10SO0003 CJC Inmate Shower 478,126 319,670 0 158,456 0
Renovation

10WS0003 Stormwater / Drainage 328,560 253,590 0 74,970 0
Projects - Closeout

10WS0004 Stormwater / Drainage - 177,159 177,533 0 (374) 0
USD Closeout

02PWO011 Bridges - GSD 5,372,310 5,354,835 0 17,475 16,752

04PW0002 Bridges - USD 797,804 827,207 0 (29,403) 97,777

06HDO0003 East Clinic - Mechanical 139,787 125,886 0 13,901 0
HVAC

10CI0001  Traffic Violation 1,970,791 1,044,144 0 926,647 98,656
Management System

10GS0023 A A Birch Closeout 2,546,077 1,869,680 0 676,397 5779

09GS0015 Major Maintenance for 33,656 33,656 0 0 (6,696)
Facilities

09FDO0001 Fire Dept Master Plan 7,500,000 7,432,035 0 67,965 66,045

13



PUBLIC SAFETY (Continued)

West Precinct — 5500 Charlotte Pike

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 3Q FY2014
02UWO005 Intelligent Transportation 500,000 0 0 500,000 0
System - Wayfinding
Grant - USD
09PD0007 Metro Northeast 16,000,000 15,994,280 0 5,720 46,962
11F10001  Public Works - Flood 900,000 826,526 0 73474 0
Capital
11FI0001  Water - Waterford Flood 600,000 412,580 0 187,420 0
Capital
11FI0001  Flood-Related Projects 3,550,000 3,291,483 0 258,517 3,291,483
11FI0001  FIN Flood Related 500,000 0 0 500,000 0
Projects
11PD0002  South Precinct - Land 6,000,000 6,726,112 0 (726,112) 2,665,673
and Construction
11PWO0007 Intelligent Transportation 500,000 0 0 500,000 0
System - Wayfinding
Grant - GSD
10GS0002 Radio Infrastructure 22,700,000 21,944,890 0 755,110 1,359
Improvements and
Equipment
02PWO011 Bridges - GSD 4,000,000 3,888,848 0 111,152 130,583
12GS0005 Upgrade Weather 2,000,000 1,997,505 0 2,495 0
Warning System
12GS0014  Fire Dept - Master Plan 12,000,000 11,991,888 0 8,112 182,849
Implementation
12PD0003 IT Upgrades 2,000,000 999,423 0 1,000,577 583,755

14



PUBLIC SAFETY (Conti

Stormwater Runoff

Project ID

13PD0002
13PD0002
02PW011
12HD0001
13PD0004
13PD0004
13wWS0001
12GS0014
12170001
121T0001
Admin

02PW011

13GS0006

Project Name

DNA / Crime Lab -
Construction

DNA / Crime Lab
Equipment

Bridges - Repair /
Replace GSD

Lentz Health Center

Central Police Precinct -
IT and Security

Central Police Precinct -
Relocate

Various Stormwater
Projects County-Wide
Fire Department Master
Plan

ITS Midtown Hills Prec -
Tech

ITS Lentz - Tech

Bridge Planning

Bridge Repair and
Replacement - GSD
2014

Initial Planning for New
ECC

nued)
B —

Amount
Approved

4,000,000
4,000,000
4,750,000
30,000,000
523,000
4,000,000
50,000,000
10,000,000
592,000
137,000
200,000

18,000,000

500,000

Summary for PUBLIC SAFETY (54 Projects)
$262,976,109 $181,594,185 $0

TOTALS

Amount
Spent

4,000,000
3,477,415
2,525,657
29,500,750
314,505
3,957,323
7,170,785
3,680
143,014
82,187
185,175

1,479,148

117,221

Encumbrance

0

Balance
Remaining

0
522,585
2,224,343
499,250
208,495
42,677
42,829,215
9,996,320
448,986
54,813
14,825

16,520,852

382,779

Difference
Spent from

3Q FY2014

0
(35,136)
553,049

29,500,750

260,713
2,497,084
1,920
143,014

82,187

4,879

59,181

$81,381,924 $40,663,111

15



ECONOMIC DEVELOPMENT

Project ID
06CC0004

06F10030
06FMO0001
07MA0001
07000001
08000001
08PR0001
09F10002

09HA0002

10HAOQ004

10HAQ005

22 Projects Totaling $89,882,756

Project Name

Convention Center -
Misc. Omnibus Projects
Frist Center - 2005-06
Capital Allocation
Farmer's Market
Renovation and Repairs
Municipal Auditorium -
Life Safety Projects
DES Miscellaneous
System Projects

DES Customer
Connections and Repairs
Riverfront
Redevelopment -
Children's Theatre
Renovation

African American
Museum - Capital
Allocation

Riverfront
Redevelopment - Phase
Il - MDHA

Nashville Zoo - Capital
Allocation

Amount
Approved

1,346,982
106,073
43,668
3,083
2,919,390
2,410,000
7,950,000
482,400

8,987,947

15,597,347

1,000,000

Amount
Spent

106,073

77,083

2,142,537
1,047,758
7,950,000

482,400

272,224

15,597,347

1,000,000

Encumbrance

0

Balance
Remaining

1,346,982

(33415)
3,083
776,853
1,362,242

0

8,715,723

Difference
Spent from
3Q FY2014

0

16



Music City Center Convention Hall

Project ID
10HA0006

10HAQ007

10PWO0010

10SP0004

11PR0002

98HA001

06PWO0003
07000002
13CA0001
13SP0001

14PR0001

Project Name
Frist Center - 2009
Capital Allocation
Adventure Science
Center - Capital
Allocation
28th - 31st Avenue
Connector
Bridgestone Arena -
Roofing and Signage
Projects
Riverfront - Phase 2
usb
Gulch Arts Center
Redevelopment -
MDHA
28th / 31st Avenue
Connector
DES Customer
Connections
KIVA System Upgrades

Bridgestone Arena
Improvements
Nashville Zoo -
Infrastructure
Improvements

w (Continued) _

Summary for ECONOMIC DEVELOPMENT (22 Projects)

TOTALS

Amount Amount

Approved Spent Encumbrance
141,000 130,611 0
4,253 4,253 0
500,000 499,918 0
175,867 13,995 0
6,402,653 1,653,471 0
1,192,093 1,192,093 0
15,120,000 14,913,295 0
8,500,000 6,337,002 0
5,000,000 1,006,196 0
7,000,000 6,100,040 0
5,000,000 232,597 0

$89,882,756  $60,758,893 $0

Balance
Remaining
10,389

82

161,872

4,749,182

206,705
2,162,998
3,993,804

899,960

4,767,403

$29,123,863

Difference

Spent from

3Q FY2014
0

1,591,020

183,385

18,867
288475
115,224

70,748

169,760

$2,437,479

17



LIVABILITY

117 Projects Totaling $455,980,041

\

Arts Commission’s Bicycle Rack Project — Ride\rs by Seth Conley

Project ID
1% for the

Arts Fund
02PR012
02PR012
02PR012
02PR012
02PR012
02PR012
02PR0O12
02PR012
02PR012
02PR012
02PR012

02PR012

02PR015

Project Name

Arts - 1% for the Arts
Account
Harpeth Soccer Fields

Opry Mills Greenway
Improvements

Mill Creek Greenway
Improvements

Warner Youth Sports
Fields

Park Land Acquisition -
Heartland / Mill Creek
Richland Greenway
Improvements

McCabe Community
Center

Park Land Acquisition -
Warner

Harpeth Greenway
Improvements

Open Space for
Greenways

Park Land Acquisition -
Antioch

Joelton Parks

Parks - General Park
Improvements

Amount
Approved

8,196,250
85,000
250,000
449,000
400,000
253,000
527,000
4,100,000
1,500,000
600,702
125,000
650,000
500,000

151,000

Amount
Spent

3,288,027
85,000
250,000
454,553
400,000
252,990
527,000
4,099,565
1,500,000
1,075,999
125,000
392,521
502,185

164,800

Encumbrance
0

o

Balance
Remaining

4,908,223

0

(5,553)
0

10

435

(475,297)
0
257,479
(2,185)

(13,800)

Difference
Spent from
3Q FY2014

342,106
5,983
50,444
51,261

20,952

1,293

102,935

241,180

4,700
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LIVABILITY (Continued)

Project ID
02PR020

09MTO0001
09PR0003
10MT0001
10MT0002
10MT0003
10MT0003
10MT0003
09P L0001
02PW020
02PW021
02PW021
02PW022

02TP002

Cumberland Rir P

T

Project Name

Downtown Greenway
Improvements

MTA - Prior Capital
Allocations

Southeast Community
Center - Planning
MTA - Building
Improvements

MTA - Rapid Transit
Infrastructure

MTA - Buses, Vans,
Equipment

MTA - Bus
Replacement

MTA - Paratransit
Vehicles
Goodlettsville Library

Roadway Projects -
GSD

Roadway Projects -
usD

Paving - USD

Sidewalks - USD

Traffic - USD

et R LT, " v s

edestrian Bridg

Amount
Approved

379,327
1,037,726
500,000
3,170,000
3,500,000
4,400,000
10,100,000
2,600,000
5,242,880
5,694,972
8,702,114
1,230,469
2,277,325

681,213

e — Stones River Greenway

Amount
Spent

379,327
1,037,726
501,236
3,170,000
3,118,893
4,400,000
10,100,000
2,600,000
5,242,874
5,920,832
8,671,911
1,214,227
2,225,011

677,077

Encumbrance
0

Balance
Remaining

0

(1,236)
0

381,107

(225,860)
30,203
16,242
52,314

4,136

Difference
Spent from
3Q FY2014

1,998

3,800

212,398

115,099

800

19



LIVABILITY (Continued)

Parthenon — Centennial Park

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 3Q FY2014
02UWO010 Bikeways - USD 889,977 753,244 0 136,733 36,610
06PWO0019 Sidewalks - GSD 2,976,945 2,940,619 0 36,326 0
06PWO011 Paving - GSD 9,645,038 9,654,520 0 (9,482) 0
07PWO0004 Traffic - GSD 1,096,185 1,094,871 0 1,314 0
09GHO0003 Star and Rev Cycle 284,479 0 0 284,479 0
Software - General
Hospital
09GS0016 ADA Compliance 1,292,488 1,045,590 0 246,898 0
Projects
10EC0001 Voter Registration 42,386 42,375 0 11 0
Systems
10GS0030 Energy Retrofit Projects 1,924,565 1,920,144 0 4421 257
02PR012  Fairgrounds Park 2,000,000 2,000,000 0 0 685,247
02PR012  Sevier Park Community 4,000,000 3,998,049 0 1,951 37,755
Center
02PR012  Greenway Projects 3,250,000 2,273,327 0 976,673 165,657
02PR012  Shelby Park Master Plan 1,000,000 993,959 0 6,041 0
02PR012  Warner Park Project 315,000 271,048 0 43,952 6,778
Match
02PR012  Centennial Park Master 500,000 106,857 0 393,143 1,846
Plan
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LIVABILITY (Continued)

=3

Deaderick Streetscape Improvement Project

Project ID
02PR012

09PR0007
11MTO0001
11MT0002
11MT0002
11MT0004
11MTO0005
11PR0002
11PR0003
11PR0004
13MTO0005

11PL0001

01PWO004

02PW021

Project Name
Sportsplex Renovations

Joelton Park
Improvements
Vehicle Prep and
Logistics

RTA Grant Match

Replacement Buses

Paratransit Replacement
Vehicles

Rapid Transit Route
Analysis

Open Space Plan
Implementation

Hickory Hollow Project

Two Rivers Mansion
Renovation

Music City Circuit Buses
- New / Replace
Bellevue Library -
Planning / Land
Acquisition

Traffic Signals -GSD

Paving / Resurfacing -
GSD

Amount
Approved
2,000,000

250,000
1,550,000
250,000
6,950,000
1,200,000
800,000
5,000,000
18,000,000
750,000
3,500,000

1,000,000

2,500,000

5,000,000

Amount
Spent

1,966,323

250,000
1,550,000

238,616
6,872,045
1,200,000

456,169
5,068,855

15,873,390

750,000

332,871

2,278,666

4,755,841

Encumbrance

0

Balance
Remaining
33,677

0

11,384

77,955

343831
(68,855)
2,126,610
0
3,500,000

667,129

221,334

244,159

Difference
Spent from

3Q FY2014

32,272

1,907

304,432

126,585

4,911,160

3,604

165,641

37,801

261,721
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LIVABILITY (Continued)

s
=
| | —

Goodlettsville Branch Library - Project Rendering

Project ID
02PW022

02TP002
02UwW010
06PWO0011
06PW0019
11PWO0006
02PR0O12
02PR012
02PR012
02PR0O12
02PR012
02PR012
02PR012
02PR012

02PR012

Project Name
Sidewalks - USD

Traffic Signals - USD
Bikeways - USD

Paving / Resurfacing -
GSD
Sidewalks - GSD

Bikeways - GSD

Two Rivers Mansion -
Renovation

Deferred Maintenance -
All Parks

Fort Nashborough -
Renovation
Centennial Sportplex -
Renovation

Mountain Bike Park -
Design / Construction
Shelby Park - Master
Plan

Centennial Park -
Master Plan
Greenway Projects

Dog Parks - Design /
Construction

Amount
Approved
5,000,000

1,500,000

500,000
7,000,000
7,500,000
2,500,000

500,000
5,757,551
1,000,000
1,326,583
1,000,000
2,500,000
2,000,000
3,915,866

1,000,000

,1ﬂ { .

Amount
Spent
4,841,127
1,387,401
450,943
6,904,344
6,975,184
1,829,466
500,000
5,111,180
144,490
1,150,167
969,015
1,852,378
619,563
3,083,783

542,181

(I |
=

Encumbrance
0

0

Balance
Remaining

158,873

112,599

49,057

95,656

524,816

670,534

0

646,371

855,510

176,416

30,985

647,622

1,380,437

832,083

457,819

Difference

Spent from

3Q FY2014
0

11,730

53
123,965
0
537,907
63,365
708,578
29,568
378,755
151,822
122,732

452,093
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LIVABILITY (Continued)
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MTA’s Music City Circuit Program Buses

Project ID
11PR0002

13MT0001
13MT0002
13MT0003
13MT0004
13MT0008
13MT0009

13MT0010

97PL001
97PL001
02PW020
02TP002
06PWO0011

06PW0019

Project Name
Open Space / Riverfront
Development
Grant Matches - MTA

RTA Grant Matches

Fixed Route Buses -
New / Replace
Paratransit Buses - New
/ Replace

Grant Matches - Special
Projects - MTA

RTA - Property
Improvements
Murfreesboro Road -
Bus Rapid Transit -
Study / Construct
Archive Renovation -
Main Library

Archives Planning

Road Projects - GSD
Signalization - GSD
Paving / Resurfacing -

GSD Roads
Sidewalks - GSD

Amount
Approved
15,000,000

4,292,000
500,000
18,000,000
3,360,000
3,158,000
50,000

4,800,000

1,940,000
500,000
10,000,000
4,750,000
20,000,000

12,000,000

Amount
Spent
10,208,673

3,993,659
500,000
18,000,000
2,991,042
2,171,508

19,483

2,087,425

1,013,653
506,032
4,695,757
3,850,138
19,273,140

6,642,045

Encumbrance
0

Balance
Remaining
4,791,327

298,341

368,958
986,492
30,517

2,712,575

926,347
(6,032)
5,304,243
899,862
726,860

5,357,955

Difference

Spent from

3Q FY2014
825,245

1,672,286

46,875

459,283

118,673

74,768

904,471
499,467
513,924
207,833
1,033,361

521,047
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LIVABILITY (Continued)

Proposed Mid-Block Station Prototype

East-West Connector BRT
Commtty Foruems — buty DILZ

MTA’s Bus Rapid Transit (BRT) East - West Connector Proposal

Project ID
11PWO0006

12GS0011

12170001
13PW0024
02PR012
11PR0002

02PR012

02PR012
02PR012
02PR012
02PR012
02PR012
13MT0003

13MTO0004

Project Name
Bikeways - GSD

Bellevue Library -
Construction and
Equipping

ITS Library Archives

Corridor Redevelopment -

GSD
Paving / Maintenance

Open Space / Riverfront
Development

Open Space Acquisitions
and Riverfront
Development

Deferred Maintenance /
Small Park Creation
Parks - Greenway
Projects

Centennial Park Master
Plan

Shelby Park Master Plan

Centennial Sportsplex

MTA - Replacement of
12 Buses

MTA - Replacement of
Paratransit Vehicles

Amount
Approved
3,000,000

9,500,000

60,000
7,500,000
2,500,000
5,000,000

25,000,000

8,000,000
3,000,000
1,500,000
1,500,000
1,000,000
10,000,000

2,000,000

Amount
Spent
599,841

4,138,770

1,120,030
1,509,998
3,462,120

175,868

2,496,797
821,622
139,413
143,187

1,000,000

10,000,000

1,575,107

Encumbrance
0

Balance
Remaining
2,400,159

5,361,230

60,000
6,379,970
990,002
1,537,880

24,824,132

5,503,203
2,178,378
1,360,587

1,356,813

424,893

@&-

Difference

Spent from

3Q FY2014
432,876

3,166,907

9,546
868,473
2,637,700

53,792

1,532,642
600,347
22,963
86,871

1,000,000

457,069
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LIVABILITY (Continued)

——

Broadway at 2"! Avenue North - Signalization

Difference
Amount Amount Balance Spent from

Project ID Project Name Approved Spent Encumbrance Remaining 3Q FY2014

13MT0001 MTA Grant Match - 250,000 0 0 250,000 0
Vehicle Prep and
Logistics 2013

13MT0002 MTA Grant Match - 2,250,000 17,828 0 2,232,172 17,828
Vehicle Prep and
Logistics 2014

13MT0006 AMP - Bus Rapid 7,500,000 901,388 0 6,598,612 775,440
Transit Project

13MT0009 MTA Grant Match - 1,250,000 0 0 1,250,000 0
RTA Projects 2014

13MT0009 MTA Grant Match - 750,000 122,347 0 627,653 122,347
RTA Projects 2013

14MTO0001 Vehicle Location System 1,500,000 0 0 1,500,000 0
(AVL)

14MT0002 MTA Building 1,500,000 1,195,396 0 304,604 42,791
Renovation and Repairs

07PL0001 Library - Miscellaneous 4,000,000 1,280,643 0 2,719,357 499,487
Maintenance Projects

14PL0001 Limitless Library - 1,000,000 296,350 0 703,650 283,517
Middle Schools Project

02PWO021 Paving / Road Projects 5,000,000 4,176,882 0 823,118 7,846

02PW022  Sidewalks 2,500,000 1,765,937 0 734,063 612,264
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e e
Broadway at 2"! Avenue North - Signalization

Difference
Amount Amount Balance Spent from
Project ID Project Name Approved Spent Encumbrance Remaining 3Q FY2014
02PW020 Road Projects - GSD 25,000,000 3,035,758 0 21,964,242 2,547,037
2014
02TP002  Signalization Projects - 2,000,000 1,041,477 0 958,523 518,681
GSD 2014
06PWO0011 Paving and Resurfacing 20,000,000 2,535,777 0 17,464,223 1,889,008
Projects - GSD 2014
06PW0019 Sidewalks - GSD 2014 8,000,000 4,308,370 0 3,691,630 3,692,439
11PWO0006 Bikeways - GSD 2014 2,000,000 0 0 2,000,000 0
14GH0001 STAR System Upgrade - 2,300,000 1,322,116 0 977,884 1,094,616
Hospital Authority
14GS0010 One Stop Permit Center 3,000,000 2,276,413 0 723,587 727,073
Summary for LIVABILITY (117 Projects)
TOTALS $455,980,041 $294,837,345 $0 $161,142,696 $41,091,583
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ALL OTHER
67 Projects Totaling $138,889,121

=== e B

Metropolitan Government of Nashville Historic Court House

Difference
Amount Amount Balance Spent from

Project ID Project Name Approved Spent Encumbrance Remaining 3Q FY2014

00PWO006 Information Systems - 1,527,875 732,791 0 795,084 2,354
Public Works

01PC010  Technical Equipment 2,267 0 0 2,267 0

04GS0006 Fleet Management 161,826 161,826 0 0 0
Systems

08IT0011 Exchange / Directory 917,689 901,388 0 16,301 (549)
Service

09GS0019 Roofing Projects - Metro- 2,289,775 2,266,920 0 22,855 23,383
wide

09GS0020 Relocation Costs 96,186 96,186 0 0 0

09HRO0001 Cemetery Property - 100,000 0 0 100,000 0
Bordeaux

09IT0001  Network Info Security 854,776 578,264 0 276,512 13,378

10FI0001  Capital Contingency - 138,730 0 0 138,730 0
usD

10F10001  Capital Contingency - 1,191,343 169,187 0 1,022,156 0
GSD

10FI0002  E-Procurement System 408,373 408,373 0 0 0

10FI10002  E-Budget System 179,666 0 0 179,666 0

10FI0002  Enterprise Financial 2,755,881 2,755,881 0 0 0
Systems

10GS0022 City Hall Closeout 9,510 5,739 0 3,771 628
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ALL OTHER (Continued)

Justice A. A. Birch Building

Project ID Project Name

10GS0021  Fulton Campus -
Additional Infrastructure
Funds

10GS0024 Historic Courthouse
Closeout

10GS0026  Fulton Campus -
Infrastructure,
Construction, Closeout

10GS0031  Trial Lawyers Building

10GS0032 Metro Southeast

10HCO0002 Nashville City Cemetery
Restoration
10ITO001  Construction Projects

10ITO017  Disaster Recovery Back-
up Site
10ITO018  Enterprise Services

101T0019  Howard Office Building
Data Center
10IT0020  Network Replacement

101T0021  Platform Hardware
Upgrades
101T0022 PBX System

Amount
Approved
1,050,000

248,647

25,553,119

50,000
773,893
255,407

4,597,300
860,000
1,008,367
4,820,760
299,353
121,636

140,915

Amount
Spent
889,274

226,021

25,521,838

50,000
418,241
255,302

4,525,677
277,710
1,008,367
4,797,101
299,185
121,636

118,048

Encumbrance
0

Balance
Remaining
160,726

22,626

31,281

355,652
105
71,623

582,290

23,659

168

22,867

Difference

Spent from

3Q FY2014
0

(71,727)
0
19,966

3,382

(500)

109

14,813
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ALL OTHER (Continued)

Shelby Street Bridge Walkway

Project ID
10170023

10PW0024

USD Contg
GSD Contg
09GS0015
10GS0006
10PWO0006
10PW0007
11GS0016
111T0003
111T0008
11170010

11170011

Project Name

Enterprise Info Systems

Public Works Projects -
Closeout

North Nashville
Infrastructure

Capital Contingency -
usD

Capital Contingency -
GSD

Misc. Building
Improvments

Clifford Allen Bldg
Renovation

Solid Waste - Equipment
-Usb

Solid Waste - Equipment
-Ush

Howard Campus FF&E

Redesign of
Nashville.Gov Website
Replace End-of-Life
Equipment

HIPAA Compliance
Software

Enterprise Agreement

Amount
Approved

318,826

3,670,000
1,235,000
2,524,000
4,750,000
2,500,000
250,000
275,000
3,000,000
55,000
2,031,001
258,000

4,500,000

Amount
Spent

263,729
100
570,847

6,879

4,672,867

1,978,496

145,714
2,562,469
55,000
2,025,315
135,020

4,475,730

Encumbrance

0

Balance
Remaining

55,007
(100)
3,099,153
1,228,121
2,524,000
77,133
521,504
250,000
129,286

437,531

5,686
122,980

24,270

Difference
Spent from
3Q FY2014

19,132

570,847

(1,136,000)

25,061

642

4,593

6,230
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ALL OTHER (Continued)

By

STeeT TERRILITIIIL TTREY”

Two Rivers Mansion

Project ID
111T0012

11170013
11PWO0001
121T0001
121T0006
121T0009
121T0010
121T0013
13GS0014
131T0002
131T0003
GSD Contg
GSD Contg

USD Contg

Project Name

ITS Construction
EBS Improvements
Solid Waste - Equipment

Construction - Data /
Voice

Upgrade EoL SONET
Network Infrastructure
Nashville Website
Redesign

Storage Area Network
Upgrades

Employee Self-Service
Portal

Misc Building
Improvements

Mobile Device
Management

Public Wireless Study

GSD FY13 Capital
Contingency

Capital Contingency -
GSD

Capital Contingency -
usD

Amount
Approved

2,556,000
1,690,000
475,000
1,206,000
4,672,000
120,000
1,300,000
614,800
10,000,000
181,200
156,000
4,750,000
2,300,000

977,000

- P =

Amount
Spent

1,977,333
1,690,000
193,950
708,018
1,350,734
120,000
1,225,981
614,800
11,881,988
48,006

29,577

Encumbrance

0

Balance
Remaining

578,667

281,050
497,982

3,321,266

74,019

(1,881,988)
133,194
126,423

4,750,000
2,300,000

977,000

Difference
Spent from
3Q FY2014

388,968

105,748

298977

37,453
3,401
3,589,291
3,229

29,577
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ALL OTHER (Continued)

Information Technology Services (ITS)

Amount Amount

Project ID Project Name Approved Spent Encumbrance
North Nashville 5,600,000 896,344 0
Greenway

09GS0019 Misc Building 19,644,000 8,918,975 0
Improvements

12ITO001  ITS SE Library Center - 327,000 41,712 0
Tech

14IT0001  Date and Voice for 1,176,000 378,129 0
Construction Projects

14IT0002  Upgrade EBS 3,125,000 2,692,617 0

141T0003  Mobile Devices - 407,000 110,160 0
Network Access

14IT0004  Phase 3 - Upgrade 123,400 105,235 0
Nashville Gov

141TO005  Public WiFi for Public 417,600 16,830 0
Spaces

141T0006  Online Alarm 20,000 0 0
Registration - Metro

14IT0007 VPN Solution 218,000 77,060 0

141T0009  Microsoft ForeFront 338,000 0 0
Identity Manager

GSD Contg GSD Capital 715,000 0 0
Contingency Funds

Summary for ALL OTHER (67 Projects)

TOTALS $138,889,121 $96,554,570 $0

Balance

Remaining
4,703,656
10,725,025
285,288
797,871
432,383
296,840
18,165
400,770
20,000
140,940

338,000

715,000

Difference

Spent from

3Q FY2014
896,344

6,673,257
41,712
68,555

1,308,020

110,160
1,625

16,830

$42,334,551 $13,068,890

31



Page Agency
6 MNPS
10 MNPS
10 MNPS
11 MNPS
12 ECC
13 General
Services
15 Police
27 ITS
28 General
Services
28 ITS
29 Admin -
GSD Contg

Endnotes for Negative Differences from Prior Period

Project

MNPS Contingency

Technology Improvements

Maintenance / Furniture
Allocation

MNPS Capital Contingency

E-911 Temporary Training
Facility

Misc. Maintenance for

Facilities

DNA / Crime Lab
Equipment

Exchange / Directory Service

Metro Southeast

Howard Office Building -

Data Center

Capital Contingency - GSD

Amount

($38,362)

($1,618,061)

($8,174)

($345,708)

($30)

($6,696)

($35,136)

($549)

($71,727)

($500)

($1,136,000)

Explanation

Reclass of charge from Beacon Tech. for
MNPS Board Room A/V equipment to
Technology account 80415011.

Net of journal entry transfers out from Tech
Improvements account to individual project
accounts and additional expenses.

Transfer out of $8,174 in furniture expenses
from Maint./Furniture account to individual
office's operational accounts.

Transfer out of $100,270 and $245,438 in
building expenses from Contingency account
to Misc. Construction Projects account.

Transfer out of $30 repair expense from E-911
account to Roofing account 01416010.

Transfer out of $6,696 building improvement
expense from Major Maint. account to Criminal
Justice Center account 01405010.

Transfer out of $35,136 in expenses from
DNA / Crime Lab Equipment account to
various operations accounts within Police.

Transfer out of $549 software expense from
Exchange / Directory Service account to ITS'
4% Reserve account 14201400.

Net of transfers out of various expense
entries to specific project accounts and
additional expenses.

Transfer out of $500 other repair expenses
from HOB Data Center account to ITS'
4% Reserve account 14201400.

Budget balance transfers of $550,000 and
$790,000 to various projects within Fund
40011 along with $1,136,000 in FY 13 budget
transfers.
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CAPITAL PLAN STATUS REPORT

JUNE 2014

Capital Funds Accounting Report

Section 11

Notes:

(0]

O O O O O O

The following section lists the current capital funds — capital projects, self-funding, Fed/State
reimbursable, externally funded and non-bond fund accounts.

Description — The Business Unit (Project) name.

Budget ITD — Budget Inception to Date — Original budget balance through current report date.
Year to Date Actuals — Realized expenses for the Fiscal Year 2014.

ITD Actuals — Realized expenses from the project’s inception to current report date.
Encumbrance — Contracted amounts committed; but not yet spent.

Remaining Balance — Calculated result of Budget ITD less ITD Actuals less Encumbrance.
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Description Budget- |Yearto Date | ITD Activity | Encumbrance | Remaining
ITD (Actuals) (Actuals) Balance

40009 GSD FY10 Capital Projects Fund
01401010 ADM Contingency CF to FY10 1,191,343 169,187 1,022,156
01403010 ADM ADA Compliance Projects 1,292,488 1,045,590 246,898
01405010 ADM CJC Renovation 1,594,468 8,796 1,586,643 7,825
01406010 ADM Energy RetroFit Projects 1,924,565 258 1,920,144 4,421
01407010 ADM AABirch Closeout 1,358,477 46,557 682,080 676,397
01408010 ADM City Hall Closeout 9,510 5,429 5,739 3,771
01409010 ADM Major Maint Facilities 33,656 (6,696) 33,656
01410010 ADM Fulton CFto FY10 25,553,119 573 25,521,838 31,281
01411010 ADM Metro Southeast 773,893 124,128 418,241 355,652
01413010 ADM Temp Train E911 548,642 (30) 548,642
01414010 ADM Courthouse Closeout 248,647 69,780 226,021 22,626
01416010 ADM Roofing Projects 2,289,775 255,422 2,266,920 22,856
01418010 ADM Fulton Addi Infrast FY10 1,050,000 3,306 889,274 160,726
05401010 ELE Votor Reg Systems 42,386 42,375 11
07401010 PLATech Equipment 2,267 2,267
10403010 GSR Fleet Management 161,826 161,826
10404010 GSR Storm Sirens 213,162 92,549 120,613
11401010 HIS Nash Cemetery Restr 255,407 255,302 105
14401010 ITS Construction 4,597,300 332,810 4,525,677 71,623
14402010 ITS Exchange/Directory Service 917,749 17,665 901,448 16,301
14403010 ITS Disaster Recovery BU Site 860,000 (432,860) 277,710 582,291
14404010 ITS Enterprise Services 1,008,367 1,008,367
14405010 ITS Platform Hardware Upgrades 121,636 9,069 121,636
14406010 ITS HOB Data Center 4,820,760 12,788 4,797,101 23,659
14407010 ITS Network Replacement 299,353 65,232 299,185 168
14408010 ITS PBX System 140,915 41,578 118,048 22,867
14409010 ITS Enterprise Info Systems 318,826 36,320 263,729 55,097
14410010 ITS Network Info Security 854,716 13,679 578,204 276,512
15403010 FIN E Budget 179,666 179,666
23401010 CIR Traffic Violation Mgt Sys 1,970,791 113,586 1,044,144 926,647
29401010 JIS OJIES OpenJusinfoExchgSys 532,957 8,439 484,854 48,103
30401010 SHE CJC Inmate Shower Renov 478,126 319,670 158,456
31401010 POL AFIS Proj with JIS 36,932 36,932
31402010 POL Facility Closeout 175,380 175,380
31403010 POL Records Mgt Software 1,489,164 35,009 988,884 500,280
31404010 POL Crime Lab FY10 Carry Fwd 509,575 509,575
31405010 POL SWAT Bomb Fleet 343,800 343,800
31406010 POL TrainingAcademyfFacLst 698,000 73,358 624,642
31407010 POL West CFto FY10 1,696,718 2) 1,696,718
31408010 POL Plan Precincts 500,000 500,000 500,000
31409010 POL Crime Lab FY10 12,487,700 1,566,694 12,455,037 32,663
31410010 POL West Precinct FY10 11,252,500 62,083 11,156,851 95,649
32403010 FIR Master Plan CF FY10 10,782,441 31,470 10,765,678 16,763
32404010 FIR Training Tower 700,000 700,000
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40009 GSD FY10 Capital Projects Fund (Cont.)
37401010 SOC Bordeaux Cemetery Property 100,000 100,000
38401010 HEAEast Clinic Mech HVAC 139,787 13,511 125,886 13,901
39401010 LIB Goodlettsville Librar 5,242,880 183,574 5,242,874 6
40402010 PAR General Park Improvement 151,000 4,700 164,800 (13,800)
40403010 PAR Greenway Downtown 379,327 1,998 379,327
40404010 PAR Greenway Harpeth 600,702 1,436 1,075,999 (475,297)
40405010 PAR Greenway Open Space 125,000 102,935 125,000
40406010 PAR Greenway Opry Mills 250,000 50,444 250,000
40407010 PAR Greenway Mill Creek 449,000 86,549 454,553 (5,553)
40408010 PAR Greenway Richland 527,000 1,293 527,000
40409010 PAR Harpeth Soccer 85,000 21,983 85,000
40410010 PAR Joelton Grant Match 500,000 502,185 (2,185)
40411010 PAR Land Acq Antioch 650,000 241,181 392,521 257,479
40412010 PAR Land Acq Heartland Mill 253,000 252,990 10
40413010 PAR Land Acq Warner 1,500,000 1,500,000
40414010 PAR McCabe Center 4,100,000 4,099,565 435
40417010 PAR Warner Youth Sports Field 400,000 20,952 400,000
40419010 PAR Plan SE with Health 500,000 3,800 501,236 (1,236)
41401010 ART Public Art 8,196,250 924,139 3,288,027 4,908,223
42402010 PW Bridges GSD 5,372,310 135,924 5,354,835 17,475
42404010 PW Information Systems GSD 1,527,875 2,354 732,791 795,084
42405010 PW Paving GSD 9,645,038 23,949 9,654,520 (9,482)
42407010 PW Roadway Projects GSD 5,694,972 1,539,979 5,920,832 (225,860)
42409010 PW Sidewalks GSD 2,976,945 243,911 2,940,619 36,326
42412010 PW Traffic GSD 1,096,185 2,720 1,094,871 1,314
42414010 PW Closeout Prior FY10 GSD 100 (100)
61401010 MUN Life and Safety Upgrdes 3,083 3,083
64401010 SPARoofand Signage 175,867 13,995 161,872
65401010 W&S Stormwater Drain GO Closeo 328,560 253,590 74,970
67401010 GHO Star and Rev Cycle Softwar 284,479 284,479
75401010 MAC New Headstart North Kitche 2,152,450 20,889 2,131,561
75402010 MAC New Headstart Fac Douglas 482,180 19,065 19,173 463,007
78401010 MTA Carry Forward to FY10 1,037,726 1,037,726
78402010 MTA Fed Grant Local Match 4,400,000 4,400,000
78403010 MTABus Rapid Transit Infrastr 3,500,000 335,376 3,118,893 381,107
78404010 MTA Building Improvements 3,170,000 8,022 3,170,000
78405010 MTAReplace Paratransit Vehicl 2,600,000 2,600,000
78406010 MTAReplace 40/60 ft Buses 10,100,000 10,100,000
40009 GSD FY10 Capital Projects Fund 175,013,619 6,890,875 158,727,076 16,286,542
40011 GSD FY11 Capital Projects Fund
01401011 ADM GSD Contingency CFto FY11 2,524,000 2,524,000
01410011 ADM Peterbilt Projects 16,000,000 964,479 15,994,280 5,720
01411011 ADM Hickory Hollow Projects 18,000,000 12,065,462 15,873,390 2,126,610
10401011 GSR Howard Office Bldg FF&E 3,000,000 21,782 2,562,469 437,531
10402011 GSR Clifford Allen Renovation 2,500,000 1,978,496 521,504
10403011 GSR Misc Building Improvements 4,750,000 286,299 4,672,867 77,133
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40011 GSD FY11 Capital Projects Fund (Cont.)
10404011 GSR Highland Heights Renovatio 10,000,000 6,240,447 9,742,213 257,787
10405011 GSR North Nash Infrastructure 3,670,000 570,847 570,847 3,099,153
14401011 ITS Construction 2,556,000 596,895 1,977,333 578,667
14402011 ITS End of Life Equipment 2,031,000 410,885 2,025,314 5,686
14403011 ITS EAMicrosoft Year 1 4,500,000 306,569 4,475,730 24,271
14404011 ITS EBS/E-Proc Improvements 1,690,000 1,639 1,690,000
14405011 ITS*Nashville Website Redesign 55,000 55,000
14410011 ITS HIPAA Compliance 258,000 6,230 135,020 122,980
15403011 FIN Hold for Flood Projects 500,000 500,000
15404011 FIN Flood Related Projects 3,550,000 3,291,483 3,291,483 258,517
15404211 FIN Public Works Flood Capital 900,000 826,526 73,474
15404311 FIN W&S SW Waterford Flood Cap 600,000 412,580 187,420
31402011 POL Midtown Hills Land/Constr 6,000,000 5,675,744 6,726,112 (726,112)
32403011 FIR Master Plan Implementation 7,500,000 1,435,175 7,432,035 67,965
39401011 LIB Bellewue Lib Planning/Land 1,000,000 200,935 332,871 667,129
40402011 PAR New Sevier Community Ctr 4,000,000 1,912,908 3,998,049 1,951
40403011 PAR Greenway Projects 3,250,000 609,729 2,273,327 976,673
40405011 PAR Open Space Rewolving Fund 5,000,000 293,332 5,068,855 (68,855)
40406011 PAR Centennial Prk Master Plan 500,000 37,732 106,857 393,143
40407011 PAR Two Rivers Mansion Renovat 750,000 3,604 750,000
40408011 PAR Sportsplex Renovations 2,000,000 1,414,014 1,966,323 33,677
40409011 PAR Fairgrounds Park Plan/Dev 2,000,000 1,989,231 2,000,000 0
40410011 PAR Joelton Park Improvements 250,000 250,000
40413011 PAR Warner Park Local Match 315,000 161,915 271,048 43,952
40414011 PAR Shelby Park Master Plan 1,000,000 53,707 993,959 6,041
42402011 PW Bridges GSD 4,000,000 838,958 3,888,848 111,152
42404011 PW Wayfinding ITS Match GSD 500,000 500,000
42405011 PW Paving/Resurfacing GSD 7,000,000 35,237 6,904,344 95,656
42407011 PW Bikeways GSD 2,500,000 432,445 1,829,466 670,534
42409011 PW Sidewalks GSD 7,500,000 1,166,605 6,975,184 524,816
42416011 PW 28th/31st Ave Conn GSD 15,120,000 (1,376,287) 14,913,295 206,705
42418011 PW Traffic Signals/Equip GSD 2,500,000 62,361 2,278,666 221,334
42419011 PW Solid Waste Fac/Equip GSD 475,000 193,950 193,950 281,050
78402011 MTA Grant Local Match 1,550,000 1,550,000
78403011 MTARoute Analysis 800,000 456,169 343,831
78404011 MTARTA Grant Local Match 250,000 238,616 11,384
78405011 MTA Paratransit Vehicles 1,200,000 309,216 1,200,000 0
78406011 MTAReplacement Buses 6,950,000 121,723 6,872,045 77,955
40011 GSD FY11 Capital Projects Fund 160,994,000 40,335,249 145,753,565 15,240,435
40013 GSD FY13 Capital Projects Fund
01401013 ADM GSD FY13 Cap Contingency 4,750,000 4,750,000
10403013 GSR Misc Building Improvements 10,000,000 11,710,286 11,881,988 (1,881,988)
10405013 GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495
14401013 ITS Construction Data/Voice 1,206,000 340,688 708,018 497,982
14402013 ITS Upgrade EOL SONET Ntwk Inf 4,672,000 1,183,046 1,350,734 3,321,266
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40013 GSD FY13 Capital Projects Fund (Cont.)
14403013 ITS Storage Area Ntwrk Upgrade 1,300,000 40,731 1,225,981 74,019
14404013 ITS Mobile Device Management 181,200 48,006 48,006 133,194
14405013 ITS*Nashville Website Redesign 120,000 120,000
14406013 ITS Public Wireless Study 156,000 29,577 29,577 126,423
14407013 ITS Employee Self Srvc Portal 614,800 299,160 614,800
14414013 ITS Library Archives - Tech 60,000 60,000
31402013 POL DNA/Crime Lab Equipment 4,000,000 3,278,121 3,477,415 522,585
31403013 POL IT Upgrades 2,000,000 800,962 999,423 1,000,577
31404013 POL/GSR DNA/Crime Lab Constr 4,000,000 4,000,000
32403013 FIR Master Plan Implementation 12,000,000 3,518,779 11,991,888 8,112
33401013 COD Tech for KIVA Syst Upgrade 5,000,000 945,195 1,006,196 3,993,804
39401013 LIB Bellewue Lib Constr/Equip 9,500,000 4,134,049 4,138,770 5,361,230
39401213 LIB Archive Renov Main Library 1,940,000 1,013,653 1,013,653 926,347
40401013 PAR Greenway Projects 3,915,866 2,500,584 3,083,784 832,083
40402013 PAR Two Rivers 500,000 500,000
40403013 PAR Centennial Prk Master Plan 2,000,000 610,058 619,563 1,380,437
40404013 PAR Shelby Park Master Plan 2,500,000 577,447 1,852,378 647,622
40405013 PAR Mountain Bike 1,000,000 856,682 969,015 30,985
40406013 PAR Centennial Sportsplex 1,326,583 1,150,167 1,150,167 176,416
40407013 PAR FtNashborough 1,000,000 111,965 144,490 855,510
40408013 PAR Dog Parks 1,000,000 531,500 542,181 457,819
40409013 PAR Deferred Maintenance 5,757,551 2,324,350 5,111,180 646,371
40410013 PAR Open Space Riverfront Dev 15,000,000 1,715,473 10,208,673 4,791,327
42401013 PW Sidewalks GSD 12,000,000 2,266,834 6,642,045 5,357,955
42402013 PW Paving/Resurfacing GSD 20,000,000 13,067,703 19,289,204 (16,065) 726,860
42403013 PW Bikeways GSD 3,000,000 525,440 599,841 2,400,159
42404013 PW Bridges GSD 4,750,000 1,955,660 2,525,657 2,224,343
42405013 PW Corridor Redevelopment GSD 7,500,000 777,910 1,120,030 6,379,970
42406013 PW Road Projects GSD 10,000,000 3,474,354 4,695,757 5,304,243
42407013 PW Signalization GSD 4,750,000 2,018,602 3,850,138 899,862
78402013 MTA Grant Matches 4,292,000 2,044,818 3,993,659 298,341
78403013 MTA Murfreesboro Road BRT 4,800,000 116,232 2,087,425 2,712,575
78404013 MTARTA - Grant Matches 500,000 184,510 500,000
78405013 MTA Paratransit Buses 3,360,000 548,115 2,991,042 368,958
78406013 MTAFixed Route Buses 18,000,000 1,317,856 18,000,000
78407013 MTA Music City Circuit Buses 3,500,000 3,500,000
78408013 MTA Grant Matches Special 3,158,000 2,171,508 2,171,508 986,492
78409013 MTARTA -Property Improvements 50,000 19,483 30,517
40013 GSD FY13 Capital Projects Fund 197,160,000 68,190,023 137,271,175 (16,065) 59,904,889
40014 GSD FY14 Capital Projects
01401014 ADM GSD FY14 Cap Contingency 715,000 715,000
01441014 ADM GSD Percent for Arts Contg 360,000 360,000
10403014 GSR Misc Building Improvements 19,644,000 8,918,975 8,918,975 10,725,025
10410014 GSR One Stop Permit Center 3,000,000 2,276,413 2,276,413 723,587
10411014 GSR Initial Planning New ECC 500,000 117,221 117,221 382,779
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40014 GSD FY14 Capital Projects (Cont.)
10412014 GSR North Nashville Greenway 5,600,000 896,344 896,344 4,703,656
14401014 ITS Construction Data/\Voice 1,176,000 378,129 378,129 797,871
14402014 ITS Upgrade EBS 3,125,000 2,692,617 2,692,617 432,383
14403014 ITS Mobile Devices/Ntwk Access 407,000 110,160 110,160 296,840
14404014 ITS Phase 3-Nashville gov 123,400 105,235 105,235 18,165
14405014 ITS Online Alarm Reg-Metro Clk 20,000 20,000
14406014 ITS VPN Solution 218,000 77,060 77,060 140,940
14407014 ITS MS ForeFront Identity Mgr 338,000 338,000
14408014 ITS Public WiFi Internet PubSp 417,600 16,830 16,830 400,770
14411014 ITS Lentz- Tech 137,000 82,187 82,187 54,813
14412014 ITS Midtown Hills Prec - Tech 592,000 143,014 143,014 448,986
14413014 ITS SE Library Center - Tech 327,000 41,712 41,712 285,288
32403014 FIR Master Plan Implementation 10,000,000 3,680 3,680 9,996,320
39401014 LIB Miscellaneous Maintenance 4,000,000 1,280,643 1,280,643 2,719,357
39402014 LIB Limitless Library MS 1,000,000 296,350 296,350 703,650
40401014 PAR Greenway Projects 3,000,000 821,622 821,622 2,178,378
40403014 PAR Centennial Prk Master Plan 1,500,000 139,413 139,413 1,360,587
40404014 PAR Shelby Park Master Plan 1,500,000 143,187 143,187 1,356,813
40406014 PAR Centennial Sportsplex 1,000,000 1,000,000 1,000,000
40409014 PAR Deferred Maintenance 8,000,000 2,496,797 2,496,797 5,503,203
40410014 PAR Open Space Riverfront Devi 25,000,000 175,868 175,868 24,824,132
40411014 PAR Nashville Zoo 5,000,000 232,597 232,597 4,767,403
42401014 PW Sidewalks GSD 8,000,000 4,308,370 4,308,370 3,691,630
42402014 PW Paving/Resurfacing GSD 20,000,000 2,535,777 2,535,777 17,464,223
42403014 PW Bikeways GSD 2,000,000 2,000,000
42404014 PW Bridges GSD 18,000,000 1,479,148 1,479,148 16,520,852
42406014 PW Road Projects GSD 25,000,000 3,035,758 3,035,758 21,964,242
42407014 PW Signalization GSD 2,000,000 1,041,477 1,041,477 958,523
67401014 GHO STAR Technology Proj 2,300,000 1,322,116 1,322,116 977,884
78401014 MTA The AMP 7,500,000 901,388 901,388 6,598,612
78402014 MTA Grant Match-Veh Prep/Log13 250,000 250,000
78403014 MTA Grant Match-Veh Prep/Log14 2,250,000 17,828 17,828 2,232,172
78404014 MTA Grant Match-RTA thru MTA13 750,000 122,347 122,347 627,653
78405014 MTA Grant Match-RTAthru MTA14 1,250,000 1,250,000
78406014 MTAReplacement 12 Buses 10,000,000 10,000,000 10,000,000
78407014 MTA Vehicle Location Sys AVL 1,500,000 1,500,000
78408014 MTA Paratransit Vehicles 2,000,000 1,575,107 1,575,107 424,893
78409014 MTA Myatt Building Renovations 1,500,000 1,195,396 1,195,396 304,604
40014 GSD FY14 Capital Projects 201,000,000 49,980,766 49,980,766 151,019,234
40109 GSD FY10 Self-funding Cap Proj
60401010 FAR Farmers Mkt Projects 43,668 77,083 (33,415)
63401010 CON Omnibus Projects CarryFwd 1,346,982 1,346,982
40109 GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567
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40111 GSD Cap Proj Nash St Comm Coll
01405011 ADM Cap Proj Nash State Comm 1,000,000 1,000,000
40111 GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000
40113 GSD FY13B Capital Projects
01401113 ADM GSD FY13B CapContingency 2,300,000 2,300,000
01421113 ADM GSD Bridge Planning 200,000 185,175 14,825
38401113 HEA Lentz Public Health Ctr 30,000,000 29,500,750 29,500,750 499,250
40410113 PAR Open Space/Riverfront Dev 5,000,000 3,133,271 3,462,120 1,537,880
40420113 PAR Paving/Maintenance 2,500,000 1,476,965 1,509,998 990,002
64401113 SPABridgestone Arena Ext Impr 7,000,000 5,679,890 6,100,040 899,960
40113 GSD FY13B Capital Projects 47,000,000 39,790,875 40,758,082 6,241,918
40114 GSD FY14B 4% Capital Projects
10401114 GSR OFMCP 4% New/Rpl Vehicles 15,000,000 379,485 379,485 14,620,515
40114 GSD FY14B 4% Capital Projects 15,000,000 379,485 379,485 14,620,515
40209 GSD FY10 Non-BAB Capital Projs
01415510 ADM Relocation Costs 94,216 91,524 2,692
01417510 ADM Trial Lawyers Build Maint 50,000 50,000
77411010 MDHA African Am Museum 8,987,947 14,738 272,224 8,715,723
77412010 MDHA Frist CF FY10 106,073 106,073
77413010 MDHA Adventure Science 4,253 4,253
77414010 MDHAFrist FY10 141,000 130,611 10,389
40209 GSD FY10 Non-BAB Capital Projs 9,383,488 14,738 604,685 8,778,804
40240 CCA Constr Rev Bds 2010A-1
71400100 CCAConstr RevBds 2010A-1 495,718,305 9,998,697 519,100,928 (23,382,623)
71400110 CCAMDHALOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)
71400120 CCAConstr Contingency 2010A-1 19,000,099 19,000,099
71401100 CCACostoflssuance 2010A-1 473,096 (473,096)
40240 CCA Constr Rev Bds 2010A-1 555,639,309 9,998,697 565,401,636 (9,762,327)
40284 SPA Pub Imp Rev Bonds 2013
64401330 SPARevenue/COI 2013 Bds 429,463 429,463 (429,463)
64401340 SPAIce Rink Cnstr Global Mall 15,000,000 10,569,900 10,569,900 4,430,100
40284 SPA Pub Imp Rev Bonds 2013 15,000,000 10,999,364 10,999,364 4,000,636
40290 SPA Ballpark Pub Imp Rev Bonds
64429000 SPARevBallpark PIBds 2013 5,978,026 5,978,026 (5,978,026)
64429010 SPABallpark Construction 2013 27,154,915 27,154,915 (27,154,915)
64429020 SPABallpark Garage Design 13 312,000 312,000 (312,000)
40290 SPA Ballpark Pub Imp Rev Bonds 33,444,941 33,444,941 (33,444,941)
40300 GSD Public Works Construction
01412001 ADM GSD PW Constr Interest 162,673 (162,673)
42412000 PW Paving & Resurfacing 1,480,953 4,928,325 (4,928,325)
42412001 PW Sidewalks & Bikeways 201,906 763,642 (763,642)
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40300 GSD Public Works Construction (Cont.)
42412002 PW Bridges 198,718 (198,718)
42412003 PW Other Road Projects 14,113 3,206,715 (3,206,715)
42412004 PW Traffic & ITS 572,803 12,717,740 (12,717,740)
42412005 PW Tree Canopy Assessmt Grant 40,000 (40,000)
42412006 PW Gateway Blvd Design 150,714 10,669,726 (10,669,726)
42412011 PW Resurface Tulip Grove Rd 457,674 (457,674)
42412012 PW Resurface Fesslers Lane 168,329 (168,329)
42412013 PW Development Infrastructure 27,474 564,639 (564,639)
40300 GSD Public Works Construction 2,447,962 33,878,180 (33,878,180)
40400 GSD Externally Funded Cap Proj
01440400 ADM GSD Ext Funded CapProj Int 5,484 35,148 (35,148)
30440400 SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)
40400 GSD Externally Funded Cap Proj 1,500,000 5,484 2,324,272 (824,272)
40401 GSD 800 MHz Upgrade
10440401 GSR RS 800 MHz Upgrade 22,700,000 469,942 21,944,890 755,110
40401 GSD 800 MHz Upgrade 22,700,000 469,942 21,944,890 755,110
40430 Sheriff Non-Bond FundedCapProj
30480100 SHE Detention Facility Expansn 10,000,000 29 9,637,446 362,554
40430 Sheriff Non-Bond FundedCapProj 10,000,000 29 9,637,446 362,554
40431 Police Non-Bond Funded CapProj
31480100 POL SID Renovation 1,998,000 2,682,890 (684,890)
31480200 POL Shoot House 494,500 494,500
40431 Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)
40439 Library Non-Bond FundedCapProj
39400439 LIB Interest NonBond Fd CapPrj 1 218 (218)
39421108 LIB Main Library Renovation YA 43,481 43,245 236
39422197 LIB Main Library Renovations 9,449 9,449
39422200 LIB Hillwood High Renovation 52,964 (52,964)
40439 Library Non-Bond FundedCapProj 52,930 1 96,427 (43,497)
40440 Parks Non-Bond Funded CapProj
40400440 PAR Interest NonBond Fd CapPrj 2,095 (2,095)
40416110 PAR Whites Creek Expand 251,000 250,633 367
40418110 PAR Close out Prior FY10 300,000 296,019 3,981
40420010 PAR Stones River Greenway 99 172,995 (6,520) 699,474 (526,479)
40421010 PAR Mill Creek Greenway 99 162,239 162,239
40421020 PAR Centennial Pk Pond MWS Prj 352,024 352,024 (352,024)
40421030 PAR Open Space 450,000 400,000 400,000 50,000
40440 Parks Non-Bond Funded CapProj 1,336,234 745,504 2,000,245 (664,011)
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40467 General Hospital ARRA Capital
67471000 GHO ARRA Pt Records System 3,500,000 3,498,694 1,306
40467 General Hospital ARRA Capital 3,500,000 3,498,694 1,306
41113 GSD Stormwater S/FFY13B Cap
65411113 W&S Stormwater Program 50,000,000 7,170,785 7,170,785 42,829,215
41113 GSD Stormwater S/FFY13B Cap 50,000,000 7,170,785 7,170,785 42,829,215
41440 Parks W Riverfront MDHA Grant
40400077 PAR W Riverfront MDHA Grant 7,600,000 3,807,086 3,807,086 3,792,914
41440 Parks W Riverfront MDHA Grant 7,600,000 3,807,086 3,807,086 3,792,914
43241 CCA Constr Rev Bds BAB 2010A-2
71400200 CCAConstr RevBAB 2010A-2 127,915,365 (127,915,365)
71401200 CCACostoflssuance 2010A-2 1,961,016 (1,961,016)
43241 CCA Constr Rev Bds BAB 2010A-2 129,876,381 (129,876,381)
43242 CCA Constr Subd Rev BAB 2010B
71400300 CCAConstr Sub RevBAB 2010B 331,683,795 (331,683,795)
71401300 CCACostoflssuance 2010B 4,854,995 (4,854,995)
43242 CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)
45009 MNPS FY10 Capital Projects
80406009 MNPS Madison MS Modernization 7,826,047 (23,144) 7,826,047
80408009 MNPS ADA Compliance 3,152,029 532,725 3,093,823 58,206
80414009 MNPS Maintenance Emergencies 8,971,979 174,236 8,716,152 255,827
45009 MNPS FY10 Capital Projects 19,950,054 683,817 19,636,022 314,033
45011 MNPS FY11 Capital Projects Fun
01403011 ADM MNPS FY11 Capital Proj Rev 70 70 (70)
01403111 ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)
80405011 MNPS Misc Constr. Projects 1,242,222 1,242,222 1,242,222
80410011 MNPS Cane Ridge Elementary 13,719,416 4,908 13,669,068 50,349
45011 MNPS FY11 Capital Projects Fun 16,961,638 1,247,200 17,380,928 (419,290)
45013 MNPS FY13 Capital Projects
80404313 MNPS Antioch Middle Renovation 11,000,000 8,134,729 9,254,160 1,745,840
80404413 MNPS N Binkley 10 CR Add&Renov 7,405,000 6,075,934 6,489,928 915,072
80404513 MNPS John Early Midd 12 CR Add 3,700,000 82,615 112,010 3,587,990
80404713 MNPS Julia Green ES Land/Plan 1,000,000 84,489 993,502 6,498
80404813 MNPS Joelton Middle Renovation 8,285,000 6,929,547 7,269,245 1,015,755
80404913 MNPS AZ Kelley Elem 10 CR Add 2,600,000 2,119,098 2,475,760 124,240
80405113 MNPS Antioch Land New Elem&MS 1,100,000 986,974 1,012,368 87,633
80405213 MNPS Henry Oliver MS 12 CR Add 3,700,000 2,836,329 2,965,556 734,444
80405313 MNPS Rose Park Middle Renovat 8,500,000 7,327,294 7,684,434 815,566
80405413 MNPS Hume Fogg Gym Add / Land 7,900,000 636,964 988,881 6,911,119
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45013 MNPS FY13 Capital Projects (Cont.)
80405513 MNPS Stratford High Renovation 20,100,000 724,612 763,140 19,336,860
80405613 MNPS Misc Maintenance Projects 3,000,000 1,454,289 2,885,243 114,757
80405713 MNPS Misc Constr. Projects 3,907,346 2,511,723 4,102,520 (195,174)
80409013 MNPS Bus/Vehicle Replacement 10,000,000 91,421 10,000,000
80415013 MNPS Technology Improvements 7,625,645 78,268 7,625,645
45013 MNPS FY13 Capital Projects 99,822,991 40,074,285 64,622,392 35,200,599
45014 MNPS FY14 Capital Projects
01410014 ADM MNPS FY14 Capital Proj Rev 2 2 2
01411014 ADM MNPS FY14 Capital Conting 3,958,000 3,958,000
01441514 ADM MNPS Percent for Arts Cntg 455,800 455,800
80404314 MNPS Antioch Cluster-New Elem 16,899,000 768,952 768,952 16,130,048
80404414 MNPS Granbery Elem 12 Cl Addn 3,079,000 630,799 630,799 2,448,201
80404514 MNPS Madison Middle 12 Cl Addn 3,105,000 208,787 208,787 2,896,213
80404714 MNPS Maxwell Elem 12 Cl Addn 3,079,000 98,425 98,425 2,980,575
80404814 MNPS Shayne Elem 12 ClI Addn 3,079,000 113,520 113,520 2,965,480
80404914 MNPS Waverly Belmont El Add/Rn 8,500,000 265,580 265,580 8,234,420
80405014 MNPS Goodlettsville Mid Replac 20,176,000 683,487 683,487 19,492,513
80405114 MNPS Julia Green Elem Site Imp 425,000 254,755 254,755 170,245
80405214 MNPS McGavock H FireSafety Imp 750,000 282,297 282,297 467,703
80405314 MNPS Technology Improvements 7,374,355 5,531,167 5,631,167 1,843,188
80405414 MNPS Bus Replacements 3,000,000 1,639,329 1,639,329 1,360,671
80405514 MNPS ADA Compliance/Accommod 1,000,000 56,370 56,370 943,630
80405614 MNPS Asbestos Environ Abatemnt 1,000,000 240,663 240,663 759,337
80405714 MNPS Asphalt Paving 1,000,000 509,973 509,973 490,027
80405814 MNPS Casework/Funiture/Lab Upg 1,730,000 6,014 6,014 1,723,986
80405914 MNPS Emerg Construction Proj. 2,824,548 1,057,603 1,057,603 1,766,945
80406014 MNPS HVAC Upgrades/Replacement 4,670,000 1,739,075 1,739,075 2,930,925
80406114 MNPS Plumbing/Boiler Upgrades 2,500,000 285,029 285,029 2,214,971
80406214 MNPS Roof Repair/Replacement 3,000,000 2,640,892 2,640,892 359,108
80406314 MNPS Security Upgrades 4,752,924 3,123,844 3,123,844 1,629,080
80406414 MNPS HS Stadium Lighting Upg 339,000 431 431 338,569
80406514 MNPS HS Track Upg 1,000,000 299,720 299,720 700,280
80406614 MNPS HS&MS Stadium Upg 300,000 36,640 36,640 263,360
80406714 MNPS MS Athletic Fields 300,000 300,000
80406814 MNPS MS Track Upg 61,000 61,000
80406914 MNPS Emerg Maintenance Proj. 600,000 392,490 392,490 207,510
80407014 MNPS Omnibus Projects 3,702,800 3,702,800 (3,702,800)
80414014 MNPS Maint/Furniture allocatio 42,373 34,199 34,199 8,174
45014 MNPS FY14 Capital Projects 99,000,000 24,602,843 24,602,843 74,397,157
45107 MNPS FY11 Qualified Sch CapPrj
80400005 MNPS FY11 QSCB Admin 281,043 (281,043)
80400122 MNPS QSCB Lakeview Elem Roof 107,122 107,122
80400215 MNPS QSCB Cockrill Elem Roof 417,501 417,501
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Description Budget- |Yearto Date | ITD Activity | Encumbrance | Remaining
ITD (Actuals) (Actuals) Balance
45107 MNPS FY11 Qualified Sch CapPrj (Cont.)
80400225 MNPS QSCB Cole ElementaryRoof 120,922 120,922
80400265 MNPS QSCB Dupont Elem Roof 544,059 218,858 611,158 (67,099)
80400290 MNPS QSCB East LiteratureGymAC 489,702 489,702
80400315 MNPS QSCB Gateway Elem Additio 3,283,519 3,283,519
80400340 MNPS QSCB Glenn Elem Roof 300,820 167,820 300,820
80400405 MNPS QSCB Haywood Elem Roof 370,778 370,778
80400415 MNPS QSCB Hermitage Elem Renov 4,283,864 4,283,864
80400440 MNPS QSCB Hillwood HS Gym AC 189,596 189,596
80400450 MNPS QSCB Hume Fogg High Roof 403,688 403,688
80400497 MNPS QSCB ML King HS Gym AC 290,636 290,636
80400532 MNPS QSCB McGavock High Roof 2,120,377 2,120,377
80400577 MNPS QSCB Apollo Middle Roof 817,062 817,062
80400585 MNPS QSCB Murrell School Roof 262,340 262,340
80400615 MNPS QSCB Overton HS Gym AC 206,347 206,347
80400640 MNPS QSCB Pennington Elem Roof 307,381 307,381
80400650 MNPS QSCB Percy Priest Elem 83,171 83,171
80400685 MNPS QSCB Shwab Elem Roof 480,450 55,150 480,450
80400897 MNPS QSCB Old Brick Church MS 167,627 167,627
80401110 MNPS QSCB Antioch High Roof 1,115,780 1,115,780
80401270 MNPS QSCB Dupont HadleyMS HVAC 142,880 142,880
80401315 MNPS QSCB Gateway Elem Renovat 2,265,065 2,265,065
80401355 MNPS QSCB Goodlettsville MS Ro 607,528 607,528
80401510 MNPS QSCB Litton Middle Additi 2,210,061 2,210,061
80401532 MNPS QSCB McGavock HS Gym AC 771,987 771,987
80401540 MNPS QSCB McMurray Middle Roof 409,897 409,897
80401563 MNPS QSCB Moore MS Roof HVAC 207,398 207,398
80401705 MNPS QSCB Stratford High Roof 496,377 496,377
80401805 MNPS QSCB Wright Middle Roof 187,748 187,748
80402115 MNPS QSCB Bailey Boiler Replac 733,583 733,583
80402440 MNPS QSCB Hillwood Library 200,000 200,000
80402510 MNPS QSCB Litton Middle Renova 6,037,982 6,037,982
80405200 MNPS QSCB Chadwell Elem Renova 4,640,707 3,253 4,640,707
45107 MNPS FY11 Qualified Sch CapPrj 35,273,957 445,081 35,622,099 (348,142)
45114 MNPS FY14B Capital Projects
80410100 MNPS Technology 6,000,000 5,999,475 5,999,475 525
45114 MNPS FY14B Capital Projects 6,000,000 5,999,475 5,999,475 525
48009 USD FY10 Capital Projects Fund
01402010 ADMUSD Contingency CFto FY10 138,730 138,730
32405010 FIR USD Station 35 2,000,000 2,000,000 0
32491010 FIR USD Equipment 118,400 91,386 27,014
40482010 PAR USD Riverfront Phase 2 6,402,653 1,653,471 1,653,471 4,749,182
42401010 PW USD Bikeways 889,977 119,146 753,244 136,733
42403010 PW USD Bridges 797,804 8,365 827,207 (29,403)
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Description Budget- |Yearto Date | ITD Activity | Encumbrance | Remaining
ITD (Actuals) (Actuals) Balance

48009 USD FY10 Capital Projects Fund (Cont.)
42406010 PW USD Paving 1,230,469 1,214,227 16,242
42408010 PW USD Roadway Projects 8,702,114 124,196 8,671,911 30,203
42410010 PW USD Sidewalks 2,277,325 225,239 2,225,011 0) 52,314
42413010 PW USD Traffic 681,213 38,957 677,077 4,136
42416010 PW USD 28th 31st Ave Conn Plan 500,000 499,918 82
65402010 W&S SW USD Drain GO Closeout 177,159 177,533 (374)
48009 USD FY10 Capital Projects Fund 23,915,844 2,169,374 18,790,984 0) 5,124,860
48011 USD FY11 Capital Projects Fund
01402011 ADMUSD Contingency CFto FY11 1,235,000 6,879 1,228,121
42401011 PW USD Bikeways 500,000 86,672 450,943 49,057
42406011 PW USD Paving/Resurfacing 5,000,000 324,207 4,755,841 244,159
42408011 PW USD Wayfinding ITS Match 500,000 500,000
42410011 PW USD Sidewalks 5,000,000 17,475 4,841,127 0 158,873
42413011 PW USD Traffic Signals/Equip 1,500,000 4,959 1,387,401 112,599
42414011 PW USD Multi Fam Refuse/Recycl 250,000 250,000
42415011 PW USD Refuse/Recycle Contain 275,000 2,191 145,714 129,286
48011 USD FY11 Capital Projects Fund 14,260,000 435,504 11,587,905 0 2,672,095
48113 USD FY13B Capital Projects
01481113 ADM USD FY13B CapContingency 977,000 977,000
31482113 POL Central Police Distr Const 4,000,000 3,844,962 3,957,323 42,677
31483113 POL Central Prec IT & Security 523,000 314,505 314,505 208,495
42480113 PW USD Sidewalks 2,500,000 1,765,937 1,765,937 734,063
42486113 PW USD Paving/Road Projects 5,000,000 4,230,050 4,230,050 (53,168) 823,118
48113 USD FY13B Capital Projects 13,000,000 10,155,454 10,267,815 (53,168) 2,785,353
49107 DES MCC Infrastructure FY11 CP
68403010 DES MCC Infrastructure CP 8,500,000 751,784 6,337,002 2,162,998
49107 DES MCC Infrastructure FY11 CP 8,500,000 751,784 6,337,002 2,162,998
49109 DES FY10 Self-Funding Cap Proj
01494509 ADMUSD DES FY10 Cap Proj Rev 26,214 (26,214)
68401010 DES Misc Service Projects 2,919,390 2,857 2,142,537 776,853
68402010 DES Customer Connection and Re 2,410,000 1,047,758 1,362,242
49109 DES FY10 Self-Funding Cap Proj 5,329,390 2,857 3,216,509 2,112,881
49110 W&S GSD Stormwater S/FFY10Cap
65403010 W&S Stormwater S/F FY10 CapPrj 38,300,000 1,316,799 24,428,100 0 13,871,900
49110 W&S GSD Stormwater S/FFY10Cap 38,300,000 1,316,799 24,428,100 0 13,871,900
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Endnotes for Section |1

Explanation

Fund 40300 — Public Work’s non-budgeted Fed / State / Grant Pass-through
account where project expense are re-paid as Fed / State and Grant money is
received.

Fund 40400 — GSD projects externally funded from Fed / State reimbursements.
Negative balances can occur due to timing of expenses versus reimbursements.

Fund 40431 — Police Department’s non-bond funded projects accounts. Project
budget / reimbursements derive from Drug Forfeitures. Negative balances can
occur due to timing of expenses versus reimbursements.

Fund 40439 — Public Library’s non-bond funded project accounts. Project budget
/ reimbursements derive from private donations from the Library Foundation.
Negative balances can occur due to timing of expenses versus reimbursements.

Fund 40440 — Parks Department’s non-bond funded project accounts. Project
budget / reimbursements derive from Fed / State grants. Negative balances can
occur due to timing of expenses versus reimbursements.

Fund 40467 — American Recovery and Reinvestment Act (ARRA) Grant for
General Hospital. Non-budgeted.

Fund 43241 — Convention Center Authority (CCA) Construction Revenue Bonds
— Accounts for the Cost of Issuance of Convention Center Authority Revenue
Bonds — Series 2010A-2. Non-budgeted.

Fund 43242 — Convention Center Authority (CCA) Construction Revenue Bonds

— Accounts for the Cost of Issuance of Convention Center Authority Revenue
Bonds — Series 2010B. Non-budgeted.
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CAPITAL PLAN STATUS REPORT

JUNE 2014

4% Reserve Fund Balances by
Agency / Commission / Department

Section 111

Notes:

o

O O O O O O

The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General
Services District (GSD). It is specifically intended by Charter to provide funds for the purchase
of equipment and/or the repair of buildings for those agencies deriving their operating budgets
from the GSD General Fund. The administration, through Council Resolutions, may appropriate
funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to
buildings and facilities. The following section lists the outstanding balances appropriated to
those agencies.

Source Description — The Agency, Commission or Department receiving the 4% appropriation.
FY 2014 4% Budget — The budget balance available at the start of the fiscal year.

FY 2014 YTD 4% Actuals — The realized expenses for the fiscal year.

4% Budget Minus Actuals — Calculated result of 4% Budget less YTD 4% Actuals.

Encumb. Balance — Contracted amounts committed; but not yet spent.

Available Balance — Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance.
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4% Reserve Fund Balances - ALL AGENCIES

For the Quarter Ending June 30, 2014

Source Description FY 2014 FY 2014 |4% Budget| Encumb. | Available
4% Budget| YTD 4% Minus Balance Balance
Actuals Actuals

002 Metropolitan Council 52,939 0 52,939 0 52,939
003 Metropolitan Clerk 108,963 550 108,413 0 108,413
005 Election Commission 47,479 17,599 29,880 0 29,880
006 Law 51,279 0 51,279 0 51,279
007 Planning Commission 82,755 760 81,995 0 81,995
008 Human Resources 410 0 410 0 410
010 General Services 20,179,344 8,088,891 12,090,453 0 12,090,453
011 Historical Commission 67,210 6,735 60,475 0 60,475
014 Information Technology Service 11,223,290 7,510,754 3,712,536 0 3,712,536
015 Finance 6,011,580 218,416 5,793,164 0 5,793,164
016 Assessor of Property 320,624 16,175 304,449 0 304,449
017 Trustee 20,000 16,189 3,811 0 3,811
018 County Clerk 353,582 61,973 291,609 0 291,609
019 District Attorney 7,740 0 7,740 0 7,740
021 Public Defender 25,100 9,848 15,252 0 15,252
022 Juvenile Court Clerk 147,874 0 147,874 0 147,874
024 Criminal Court Clerk 73,633 19,577 54,056 0 54,056
025 Clerk and Master - Chancery 392,201 97,061 295,140 0 295,140
026 Juvenile Court 60,141 29,543 30,598 0 30,598
027 General Sessions Court 261,303 53,215 208,088 0 208,088
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4% Reserve Fund Balances - ALL AGENCIES

For the Quarter Ending June 30, 2014

Source Description FY 2014 FY 2014 |4% Budget| Encumb. | Available
4% Budget| YTD 4% Minus Balance Balance
Actuals Actuals

028 State Trial Courts 288,072 80,679 207,393 0 207,393
029 Justice Integration Services 282,763 4,227 278,536 0 278,536
030 Sheriff 1,021,406 789,210 232,196 0 232,196
031 Police 4,467,145 925,130 3,542,015 0 3,542,015
032 Fire 3,187,214 586,805 2,600,409 0 2,600,409
033 Codes Administration 134,110 3,646 130,464 0 130,464
034 Beer Board 708 (61) 769 0 769
036 Soil and Water Conservation 500 484 16 0 16
037 Social Services 5,845 0 5,845 0 5,845
038 Health 1,476,031 328,822 1,147,209 0 1,147,209
039 Public Library 7,891,733 2,736,652 5,155,081 0 5,155,081
040 Parks 2,517,820 1,166,491 1,351,329 0 1,351,329
041 Arts Commission 20,963 1,364 19,599 0 19,599
042 Public Works 1,631,592 12,133 1,619,459 0 1,619,459
045 Transportation Licensing 115,488 7,018 108,470 0 108,470
048 Internal Audit 20,074 6,846 13,228 0 13,228
060 Farmer's Market 81,305 9,376 71,929 0 71,929
061 Municipal Auditorium 702,161 335,789 366,372 0 366,372
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4% Reserve Fund Balances - ALL AGENCIES

For the Quarter Ending June 30, 2014

Source Description FY 2014 FY 2014 |4% Budget| Encumb. | Available
4% Budget| YTD 4% Minus Balance Balance
Actuals Actuals
062 State Fair Board 364,091 260,214 103,877 0 103,877
064 Sports Authority 39 0 39 0 39
067 General Hospital 1,181,275 438,383 742,892 0 742,892
075 Metro Action Commission 71,607 52,615 18,992 0 18,992
091 ECC Emergency Comm Center 19,791 0 19,791 0 19,791
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